Meeting Log

Dormfix — Hostel Complaint & Maintenance Management System

S.No	Date	Attendees	Agenda	Key Decisions	Action Items
1	17 Sep 2026	All four members	Project topic selection and initial scope discussion	Selected DormFix, a hostel complaint and maintenance management system, based on its practical relevance and manageable scope.	Finalize the problem statement and identify the primary users.
2	18 Sep 2026	All four members	Finalization of the problem statement and project scope	Established residents and wardens as the primary user roles. Technician integration and other advanced features were excluded from the current scope.	Prepare the Software Requirements Specification (SRS).
3	19 Sep 2026	All four members	Functional and non-functional requirements review	Identified requirements for authentication, complaint submission, status tracking, warden management, overdue complaints, and feedback.	Finalize the requirements document and identify system constraints.
4	20 Sep 2026	All four members	Database schema and data modelling	Planned separate data models for users, complaints, and feedback, with support for complaint ordering.	Finalize the database design and corresponding diagrams.
5	20 Sep 2026	All four members	Architecture and technology stack finalization	Selected the MERN stack and a layered backend structure separating routes, controllers, business logic, and data models.	Maintain the repository and complete the application structure.
6	21 Sep 2026	Paramita Ghosh, Prakriti Gupta	Authentication implementation planning	Divided development responsibilities, including backend authentication and interface work. Planned password hashing and JWT-based authentication.	Implement and test registration, login, and protected routes.

S.No	Date	Attendees	Agenda	Key Decisions	Action Items
7	28 Sep 2026	Naina	Authentication review and integration	Reviewed authentication implementation and integration progress.	Verify authentication behaviour and continue complaint management development.
8	22 Sep 2026	All four members	Complaint management implementation planning	Defined complaint submission, optional image attachments, complaint history, and the statuses SUBMITTED, UNDER_PROGRESS, and RESOLVED.	Implement the complaint backend and resident-facing interface.
9	24 Sep 2026	Naina	Complaint workflow review	Reviewed complaint submission and tracking, including ownership validation, valid status transitions, and overdue calculations.	Validate server-side access rules and the 48-hour overdue threshold.
10	26 Sep 2026	Paramita Ghosh, Prakriti Gupta	Warden dashboard and complaint management review	Reviewed the planned or implemented dashboard statistics, filtering, sorting, manual prioritization, and daily resolution trends.	Complete outstanding warden interface and API integration work.
11	28 Sep 2026	Naina	Feedback functionality and testing review	Reviewed the feedback workflow for resolved complaints, including ratings from 1 to 5 and optional comments.	Verify feedback eligibility, duplicate-submission prevention, and relevant test cases.
12	October 2026	All four members	Mid-semester report preparation and project review	Organized documentation covering requirements, architecture, database design, implementation, testing, project management, and individual contributions.	Consolidate documentation and verify screenshots, demo links, and Git evidence.

S.No	Date	Attendees	Agenda	Key Decisions	Action Items
13	18 Oct 2026	All four members	Final review before mid-semester submission	Planned a final review of the application, report, test evidence, Git history, and submission files.	Resolve outstanding issues, confirm actual test results, and finalize the submission.